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Date: March 22, 1993
From: Steve Renninger, OSC, U.S. EPA, Region V, KERB, RS-1

E-Mail (ERU/REG V)

To: R.Bowden, USEPA, EERB, Chicago, IL (BOWDEN.R)
R.Powers, USEPA, EERB, RS-1, Grosse He..(ERU/REG V)
M.McCue, USEPA, OPA, Chicago, IL (BY FAX)
F.Gomez, USEPA, ORC, Chicago, IL (BY FAX)
T.Johnson, USEPA, OSWER, WDC (BY FAX)
D.Osterfeld, OEPA, DERR, Cols, OH (BY FAX)
R.Beals, OEPA/NEDO, Twinsburg, OH (BY FAX)
S.Cooper, USEPA/TSCA/PCB, Chicago, IL (BY FAX)
J.Talbert, Chief, Akron Fire/Hazmat..(FAX2163752146)
J.Cisneros, USEPA, Emerg Support Sxn (BY FAX)
K.Turner, USEPA, RPM, Chicago, IL (BY FAX)

Subject: Pollution Report for the Summit Equipment and Supply
(SES) site, PRP Removal I, Phase II, Akron, Ohio.

POLREP # 5 (Phase II FINAL)

II. BACKGROUND:

Site No: 8A
Delivery Order No: PRP
Response Authority: CERCLA
CERCLA Incident Category: Site
NPL Status: No
Start Date: (07-06-92 Phase II)
Completetion Date: 03-22-93
Latitude: 41o01'48" N
Longitude: 81o33'28" W

III. RESPONSE INFOEMATION:

A) Situation

o Consent Order (AOC) between U.S. EPA and DOD/Defense Logistics
Agency (DLA) signed on July 23, 1991. AOC required DLA to assume
site security by August 1, 1991 and to begin Phase I stabilization
by October 15, 1991.

o April 3, 1992 - Phase I stabilization/scrap segregation completed.
Approximately 100 rounds of potentially live ordnance transported
to Ravenna Arsenal for detonation/disposal. PCB-c»ntaminated
scrap, transformers, capacitors, asbestos, tires, and batteries
segregated and staged on site.

o June 15, 1992 - U.S. EPA OSC approved Phase II/Disposal of
Segregated Waste Work Plan. Phase II initiated by DLA on July 6,
1992.
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September 24-December 18, 1992 - DLA contractor constructed 2
decontamination tanks to submerse PCB-contaminated scrap in
agitated, 140-degreee F surfactant solution.

January 21, 1993 - To date, approximately 5,000 tons scrap
successfully deconned and transported to off-site commercial
smelter. U.S. EPA and DIA held meeting with City of Akron
officials to notify them of site status and plans for completing
the Removal Phase in March, 1993.

B) Actions Taken

January 29-February 1, 1993 - Off-site disposal of remaining
PCB-contaminated motors and scrap. Free mercury and tires
transported to off-site disposal facility.

January 21-February 17, 1993 - On-site SES office building
demolished; remaining physical hazards (deep pit and damaged truck
scale) were secured and covered to minimize danger to trespassers.

February 17-March 8, 1993 - Crushed stone from the clean-scrap
staging pad was sampled and analyzed for PCB. Sample areas
greater than 10 mg/Kg PCB were transported off-site for proper
disposal. Remaining scrap metal and motors greater than 10 ug/100
cm2 transported for off-site disposal at CWM-Model City.

March 9-17, 1993 - PCB-contaminated gravel transported to
CWM-Model City. Uncontaminated gravel transported to BFI
landfill. Site fence upgraded and posted with warning signs.
Final PCB-contaminated debris transported for off-site disposal at
CWM-Model City. Two on-site PCB-contaminated gravel piles covered
and secured.

C) Next Steps

o RI/FS soil and groundwater sampling scheduled to begin in April
1993, under direction of EPA RPM Kevin Turner.

D) Key Issues

o 24-hour security guard service will be terminated March 12, 1993.
DLA made arrangements with Akron PD for periodic site checks.

IV. COST INFORMATION

Estimate through 03-10-93

Budgeted To Date Remaining
TAT $52,000 $48,093 $ 3,907~Z


